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ORP Projects 

 Tank Farms 

 WTP Operational Start-up Basis 

 Integration 

 Waste Treatment Plant (WTP) 

 

Near Term Focus 

2 



Tank Farms Recent Accomplishments 
  

 New Pump in C-104 

 Installation of C-107 large riser named 

“Project of the Year” 

 Tank integrity inspections completed 

ahead of schedule 

 Interim Stabilization Consent Decree 

closed 

 WRPS VPP Merit Award 

 Completing Recovery Act work 

successfully within cost and schedule  

 Confirmed by OIG audit 

 CD-0 for Supplemental Treatment, 

Secondary Waste Treatment, and Interim 

Hanford Facility Storage 
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2011 Field Work - Retrieval and Closure 
• C-111 – Bulk retrieval completion 

• C-104 – Obstruction removal/ retrieval completion 

• C-107 – Dome cut / large-riser installation; MARS 

installation and testing; retrieval startup 

• C-108 – Hard heel removal/chemical dissolution 

• C-110 – Analytical work/selection of hard heel 

removal method. 

• C-112 –Construction for fall 2011retrieval 

• Pre-retrieval activities at C-101, 102, 105 

• SGE in BX/BY 

• C Farm closure work 

• Interim Barrier in SX Farm –  Design 

completion/basin construction   
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WTP Operational Start -Up Basis  

2013 
Design 

Complete 

2016 
Construction 

Complete 

2019 
End Date 

Line Item 

Range of Melter Operational Ramp Up to Design Capacity 

2022 
Throughput 

70%  

Average 

WTP Operat ional  S tar t -Up Bas i s   

WTP 

DWPF 

WVDP 

Opportunity to capture, gain  
three years head start on operations 
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Integration Into One System 
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Six One-System Projects 

Create 
Waste Feed  

Delivery System  
by 2018 
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Six One-System Projects 

Build Interim 
Hanford HLW 

Storage by 2019 
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Six One-System Projects 

Build a Secondary 
Liquid Waste 

Treatment Facility 
by 2019 
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Six One-System Projects 

Build a 
Supplemental 

LAW Treatment 
Facility 
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2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 

222-S Laboratory  
2011- Upgrades 

242-A Evaporator  
2011- Upgrades 

2016 Baseline- Operating Level Increases Complete 
2016 Baseline- New Exhausters 

AY Farm 
2016 Baseline- New Exhauster 
2016 Baseline- Mixer Pumps Deployed 

SY Farm  
2008- Valve Pit Upgrades 
2011- Electrical Upgrades 
2011- Removing Transfer Lines 

2016 Baseline- New Exhausters 
2016 Baseline- Transfer Line Upgrades 

AN Farm  
2008- Valve Pit Upgrades 
2008- Cleanout Box Isolation 
2011- Valve Upgrades 

2016- Baseline – Mixer Pump Upgrades 

AZ Farm  
2008- New Valve Pit 
2011- Control System Upgrade 
2011- New Condensate Line 

AW Farm  
2008- Valve Pit Upgrades 
2008- Cleanout Box Isolation 

2011- Valve Upgrades 
2016 Baseline- Upgrades Complete 
2016 Baseline-  Mixer Pump Upgrades 

2016 Baseline-  
Ongoing Renovations and upgrades 

AP Farm  
2011- Valve Upgrades 

2016 Baseline- Upgrades Continue 

Infrastructure Baseline Upgrades Through 2016 
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2008 2009 2010 2011 2012 2013 2014 2015 2016 2018 2019 2020 2017 

TOC Work Scope Through 2019 
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WTP Recent Accomplishments 
  

 Overall project is 58% complete 

 Pretreatment Facility begins fourth 

tier of structural steel 

 Construction Project 

Review in May 

 Air-Filtration duct  

installed at HLW  

Facility 
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Near Term Focus 
 

 ORP Manager 

 

 Tank Farms 

 MARS deployment 

 Finish strong on ARRA 

 WMA-C Performance Assessment 

 

 Draft Tank Closure and Waste Management Environmental Impact Statement 

 

 Integrate Tank Farms and WTP to prepare for operations 

 

 WTP 

 Complete design 

 WTP facilities turnover start in 2012  
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Ways to Stay Involved 

Follow the River Protection 

Project Online! 

facebook.com/riverprotection 

twitter.com/riverprotection 

youtube.com/ORPHanford 

•  www.hanford.gov/orp 

•  Join our e-newsletter 

•  Social media 

•  Call Pamela McCann  

   (509) 376-7663 
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